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A Successful Infusion Process for Enabling Lunar 
Exploration Technologies 
 
Ann P. Over, Mark K. Klem, and Susan M. Motil  
National Aeronautics and Space Administration 
Glenn Research Center 
Cleveland, Ohio 44135 
Abstract 
The NASA Vision for Space Exploration begins with a more reliable flight capability to the International Space 
Station and ends with sending humans to Mars. An important “stepping stone” on the path to Mars encompasses 
human missions to the Moon. There is little doubt throughout the stakeholder community that new technologies will 
be required to enable this Vision. However, there are many factors that influence the ability to successfully infuse 
any technology including the technical risk, requirement and development schedule maturity, and, funds available. 
This paper focuses on effective infusion processes that have been used recently for the technologies in development 
for the lunar exploration flight program, Constellation. Recent successes with Constellation customers are 
highlighted for the Exploration Technology Development Program (ETDP) Projects managed by NASA Glenn 
Research Center (GRC). Following an overview of the technical context of both the flight program and the 
technology capability mapping, the process is described for how to effectively build an integrated technology 
infusion plan. The process starts with a sound risk development plan and is completed with an integrated project 
plan, including content, schedule and cost. In reality, the available resources for this development are going to 
change over time, necessitating some level of iteration in the planning. However, the driving process is based on the 
initial risk assessment, which changes only when the overall architecture changes, enabling some level of stability in 
the process. 
Nomenclature 
CaLV Cargo Launch Vehicle 
CEV Orion Crew Exploration Vehicle 
CFM Cryogenic Fluid Management 
CLV Ares Crew Launch Vehicle 
CSA Customer Supplier Agreement  
CxP Constellation Program 
EDS Earth Departure Stage 
ESAS Exploration Systems Architecture Study 
ETDP Exploration Technology Development Program 
EVA Extra Vehicular Activity 
GRC NASA Glenn Research Center 
ISRU In-Situ Resource Utilization 
LAT Lunar Architecture Team 
PCAD Propulsion and Cryogenics Advanced Development 
PDR Preliminary Design Review 
RCS Reaction Control System 
SE&I Systems Engineering and Integration 
SOA State of the Art 
SRR Systems Requirements Review 
TBR To Be Resolved 
TRL Technology Readiness Level 
VSE Vision for Space Exploration 
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I. Introduction 
The NASA Vision for Space Exploration (VSE) includes human space flight missions to the International Space 
Station, the Moon, and Mars. To accomplish the VSE, several iterations of architecture studies and concept 
development have been completed. The Exploration Systems Architecture Study (ESAS) completed and published 
in December of 2005 included a detailed transportation architecture for all three missions, which was subsequently 
refined. The Lunar Architecture Team (LAT) study, published in December of 2006, focused on defining the surface 
architecture and detailed drivers for lunar surface operations. At the writing of this paper, a follow-on study, LAT-2 
is nearing completion to refine the architecture further. Each of these mission concepts identified technology that 
was required to “enable” the mission concepts, as well as technology that was highly desired to “enhance” the 
mission. Technology solutions enable missions by buying down the risk on mission performance, life-cycle costs, 
and/or safety and reliability. In an ideal situation, NASA would fund all technologies that had promise of payback 
for later missions. However, fiscal realities are such that only the highest priority subset of the technologies 
identified can be funded and this decision process is a significant challenge. Perhaps more importantly, there are 
many factors that influence the ability to successfully infuse any technology including the technical risk, 
requirement and development schedule maturity, and, funds available. This paper focuses on the successful infusion 
processes that have been used recently for the technologies in development for the lunar exploration flight program, 
Constellation. One technology project, Propulsion and Cryogenics Advanced Development (PCAD), has 
implemented an effective technology infusion process with the Lunar Lander flight project. A similar process was 
recently applied across the power technology needs starting with the Energy Storage Project. With the help of 
ETDPO, other successful technology projects, and the Constellation customers, an effective technology infusion 
process is now in implementation across the program. With the VSE, there is an unprecedented opportunity to make 
this technology infusion a success because of the strong “technology pull” to enable the missions. 
 
II. Vision for Space Exploration Architectures  
The Exploration Systems Architecture Study (ESAS) completed in December 2005 included a lunar 
transportation architecture as shown in figure 1.  
This architecture was updated and modified through follow-on studies including the Lunar Lander internal study 
concepts and the Lunar Architecture Team. For example, the Lander key design drivers were to minimize mass of 




Figure 1.—Exploration Transportation Architecture 
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Figure 2.—Notional LAT Lander Concept 
 
 
Figure 3.—Notional LAT Surface Architecture Concept 
 
In addition to the Lunar Lander, based on the objectives defined for the lunar missions, a surface architecture 
was defined including surface power, surface communications, habitats, rovers for humans and science, and in-situ 




III. Architecture Driven Technology Needs 
The architecture studies described above each precipitated a time-phased list of technology needs required to 
achieve the architecture concept of operations. The ETDP was formulated to address these technology needs. The 
current program consists of 21 technology projects, most containing multiple technologies within each project, each 
addressing one or more elements of the future flight systems as depicted in table 1.  
 
TABLE 1.—TECHNOLOGY MAPPING TO CONSTELLATION FLIGHT ELEMENTS 










Mechanical Structures, Materials, & Mechanisms
Thermal Protection Systems
Dust Management
Propulsion and Cryo 
Advanced Development 
Cryogenic Fluid Management
Energy Storage (Batteries & 
Fuel Cells)
Advanced Fission Surface 
Power
Thermal Thermal Controls
High Performance & Rad Hard 
Electronics






Automated Rendezvous & 
Docking Sensor
Exploration Life Support
Environmental Monitoring and 
Control
Fire Prevention, Detection & 
Supression
Crew Support Extra Vehicular Activity (EVA)























IV. Technology Prioritization 
The technology areas in table 1 represent technology needs identified by the general architecture assessments 
such as ESAS and LAT. This identification as a promising technology in architecture assessments is a necessary but 
not sufficient condition to remain funded. The Constellation Program (CxP), who manages the development of the 
Exploration flight elements, in concurrence with NASA Headquarters and the ETDP, has implemented a 
Technology Prioritization Process (TPP)1 to assess and prioritize the technology needs across the program. The CxP 
process includes rigorous systems engineering assessments to identify and prioritize the technology capabilities 
required to meet the design, development, and test of mission systems, going beyond the initial architecture 
assessments. These capabilities are identified by mission phase (Initial/ISS, Lunar, or Mars) and by “enabling” or 
“enhancing.” In this context, the mission cannot be completed without the enabling technology. However, the 
enhancing technologies allow missions with better performance and/or lower risk and life cycle costs. The net result 
is an integrated technology priority list identifying the “pull technologies.” In the case where flight system 
requirements are not well defined, the technology program works with the architecture concept leads to define core 
                                                          
1Constellation Program Technology Insertion Strategy Document, CxP 70079 
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technologies that cross most architecture solutions, working to supplement the TPP process. For example, although 
the exact mobility needs are not known for the surface we know that low power, lunar environment tolerant (e.g., 
dust, vacuum, temperature) mobility subsystems are required to be developed. 
V. Technology Infusion Process 
At the macro scale, a technology may have been identified as critical and selected for funding based on the 
program priority list. Although a technology development has sufficient funding and some level of success with 
development, it may not be used in the target flight system, or “infused.” There are many factors that influence the 
ability to successfully infuse any technology including the technical risk, requirement and development schedule 
maturity, and funds available. An effective infusion process has been demonstrated by the ETDP PCAD Project, 
managed at GRC. The PCAD project content includes “green propulsion” (non-toxic) main and reaction control 
system (RCS) propulsion, currently including hydrogen and methane fuels. PCAD also includes Cryogenic Fluid 
Management (CFM) content including storage, distribution, and low gravity management of cryogenic fluids for 
vehicles and surface systems. PCAD’s process started with a sound risk development plan and was completed with 
an integrated project plan, including content, schedule and cost. The following are details of the infusion process 
that recently worked well between the PCAD and the Lunar Lander Projects.  
A. Baseline Requirements and Definitions 
To start the infusion process, the needs, goals, and objectives of the flight program need to be stated in a set of 
requirements. For PCAD, although the Lander did not have baselined requirements they were able to confirm the 
majority of the requirements to guide the technology development. An example of those requirements is for the 
Lander liquid oxygen (LOx), liquid methane ascent main engine as shown in table 2. 
 
 
TABLE 2.—EXAMPLE OF LANDER LOx-METHANE ASCENT MAIN ENGINE PRELIMINARY REQUIREMENTS 
Performance Life Propellant inlet conditions 
Total thrust: 3,500 to 7,500 lbf (TBR) 6 starts (TBR) Pressure: 325 psia 
Isp: 355 sec minimum End of Life  9 months in space (TBR) Temperature: 185 °R 
Start time: 0.5 sec (max)  Impulse (includes 1.5x margin)  
Vacuum start Continuous:4,500K lbf*sec 
(650 sec @ 7.5K) (TBR) 
LOx temperature: 163 to 224 °R with a 
goal down to 145 °R 
 Continuous:4,500K lbf*sec 
(1425 sec @ 7.5K) (TBR) 
LCH4 temperature: 170 to 224 °R with a 
goal up to 264 °R 
 Sun and deep space viewing Startup vapor slug: 100 in.3 
 
In addition to requirements, there must be an understanding and definition of what Technology Readiness Level 
(TRL)2 means for a given technology. For example, in general Exploration has a goal to develop technologies to a 
TRL level of 6 before they are delivered to the flight program for engineering development. For propulsion and 
CFM, PCAD spent significant time to define what TRL meant for their disciplines. In general, most technologies 
have a range of infusion points that follow the maturity of the flight design. For example, at SRR the technology 
development may not be complete; however, enough risk mitigation has been accomplished to adequately address 
the design maturity and risk.  
B. Technology Risk Assessment 
The PCAD Team conducted a risk workshop to identify the risks to be able to meet the Lunar Lander and CEV 
propulsion system requirements. A rigorous risk identification process was used to enable succinct statements of the 
risk, a relative ranking, mitigation strategies, and ultimately customer ownership. These risks serve to identify the 
technology gaps compared to State of the Art (SOA). The workshop provided raw data that needed to be 
consolidated for each area. This process resulted in a prioritized set of risks for the Lander propulsion system as 
shown in table 3. The color-coding for the risk corresponds to the scoring of likelihood (1-5) multiplied by 
consequence (1-5). Reds are 15-25; yellows 8-12 and greens are <8. The PCAD Risk abbreviations are “G” for 
green propulsion (e.g., methane fuel), “C” for CFM and, “D” for deep-throttling main engines. For example, the first 
                                                          
2TRL levels as defined in the NASA White Paper “Technology Readiness Levels” by John C. Mankins, April 1995. 
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risk in the table, G15 was 15th risk at the workshop for green propulsion and it covered ignition reliability for liquid 
oxygen-liquid methane combination. Customer interaction at the actual workshop was limited, hence follow-up 
meetings were held with the customer to review and refine the risks and associated mitigation strategies, and to 
effectively transfer ownership of the risks.  
 
TABLE 3.—PCAD ROLLED-UP RISKS FOR LUNAR LANDER (NOT IN ORDER) 
Lunar Lander Risk Risk Statement Corresponding PCAD Green Propulsion Risk
G15 - Ignition Reliability
G31 - Lack of Space Qualified Exciters
G30 - Lack of Qualified Spark Plug for High Cycle Applications
C088 - Propellant Acquisition
G35 - RCS Igniter Integration with Main Stage
G02 - Integrated System Test Requirement
C051 - CFM System Level Integration
G26 - Lack of Performance Data to Benchmark Analytical Models
G36 - Performance Loss Due to Propellant Quality
G09 - Material Limits at High Temperature Operation
G29 - Propellant Delivery Timing & Valve Operations
G19 - Thermal Cycle Limits of Thrust Chambers
G17 - Combustion Stability Characteristics
G06 - Engine Health Monitoring
G27 - Variable Requirements
G25 - Start Transient Requirements
G37 - Heat soakback requirements
G50 - Thermal Exposure Variations
G22 -  Propellant Specification
G4 - Lack of Facility capabilities and/or availability
D95 - LOX/ H2 Ascent Engine Fast Start
D91 - Inconsistent Assumptions Between Performance, Cost & 
D101 - Deep Throttle Engine Overall Performance
D104 - Deep Throttle Engine Human Rating
D-97 - Deep Throttle Engine, Unclear Requirements
D89 - Deep Throttle Engine Throttling
D94 - Deep Throttle Engine Specific Impulse
D102 - Deep Throttle Transient Response
D108 - DTE Expander Cycle Heat Transfer
D88 - DTE Terrain Avoidance Maneuvers
D107 - DTE Expander Cycle Heat Output
D90 - DTE Engine Restart After Cold Soak
D106 - DTE Chug Stability
D109 - DTE Chamber Durability
D93 - DTE Weight
D103 - DTE Burn Time and Restart
D112 - Limited Number of Qualified Suppliers for Deep Throttle Engine
D113 - Limited In-House Technical Competency
C053 - RCS Feed line
C088 - Propellant Acquisition
C090 - Long Term In-Space Cryogenic Propellant Storage
C065 - Active Cooling for Thermal Control
C090 - Long Term In-Space Cryogenic Propellant Storage
C091a - COPV for Cryogenic Propellants
C091b - COPV for High Pressure Helium
C092 - CFM Development Risk
C051 - CFM System Level Integration
C089 - Low Gravity Mass Gauge
C072 - Cryogenic Helium Regulator
D105 - LOX/ H2 Ascent Engine Contamination Due to Lunar Dust 
C064 - Lunar Surface Thermal Control
G39 - Foreign Object Damage from Lunar Surface
Given that LOX/Methane are non-hypergolic propellants, an 
ignition system is required; Because no space qualified 
hardware currently exists for LOX/Methane there are risks that 
the required ignition systems will not be at a TRL of 6 prior to 
full-scale development.
Given that advanced development of LOX/Methane propulsion 
technology is proceeding prior to establishment of LSAM ascent 
and RCS requirements; there is a risk that the advances made 
through PCAD will not satisfy these future requirements. 
Alternatively, if advanced development is to satisfy a very wide 
range of potential requirements there is a risk that PCAD 
resources & schedule are inadequate.
LOX/Methane Test Facility 
Suitability & Availability
Given that there are limited contractor and government test 
facilities currently supporting a range of Cx propulsion system 
development activities; there is a risk that necessary advanced 
development tests cannot be accomplished when needed.





Given that flight-qualified, human-rated LOX/Methane 
propulsions systems do not currently exist, there is a limited 
amount of data at both the component and system level to 









LOX/ H2 Ascent Engine Fast 
Start
Given that the LSAM will be exposed to lunar dust, there is a 
risk that contamination could result in malfunctions
Given that flight-qualified, human-rated long duration, on-orbit 
cryogenic fluid management systems do not currently exist, 
there are advanced development tasks at both the component 
and system level that have not yet been completed.
Given that long duration liquid hydrogen storage is required, 







Active Cooling for Thermal 
Control
Given the nature of a distributed cryogenic propulsion system, 
there is a risk that engine feed quality will be unacceptable.
Given the propulsion needs for high performance, reliable lunar 
descent, there is a risk that this capability cannot be met using 
an engine design within the current technology base (RL-10 
derivative).  
Given that there is limited expertise within both NASA and 
industry, successful on-schedule descent engine development is 
at risk.
Given that the lunar descent propulsion will need engines to 
provide a wide range of thrust, there is a risk that throttling 
requirements cannot be met.
Given that a pump fed LOX/ H2 engine is being considered for 
LSAM Ascent and the engine has a requirement to be able to 
perform during certain abort scenarios, there is a possibility 
that it might not meet the engine quick/fast start requirements 
for the abort.
 
C. Integrated Technology and Flight Schedules 
Based on the integrated risk matrix that was reviewed by the Lander, schedules for the technology development 
were developed to meet the flight project schedule. The risk mitigation items became tasks on a schedule supporting 
the Lander SRR and PDR, and some times post-PDR phases. Each task included an associated resource estimate. 
Several iterations were conducted to optimize the tasks (e.g., synergy was found by assuming the same reaction 
control system for the Ascent and Descent Stages). Throughout the process, all participants maintained a strict rigor 
to challenge task needs by inserting only mandatory tasks that met Lander schedule and critical risk mitigation 
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needs. Based on the risk priorities and phasing of funding, the content within the planned budget and outside of the 
guideline was identified. Further iterations and scrubs of the task schedule were conducted to minimize the 
overguideline needs. By the end of this meticulous process, the Lander Project became the best advocate for the 
increased funding needs. 
D. Final Steps of Technology Infusion 
The final step in the process was the documentation of the PCAD technology deliverables to the Lander Project. 
This was accomplished with a Customer Supplier Agreement (CSA),3 including the technology development 
schedule of deliverables to meet the flight schedule needs, as shown in table 4. Over time, the Lander Project has 
continued to refine their requirements; however, the original PCAD risks were and still are applicable. The CSA 
with PCAD and the Lander Project, and the associated development schedule will remain a “living document” with 
periodic updates (at least once/year) to assure the alignment for technology infusion. Updates will also be required 
as the funding changes. The process outlined here, including a rigorous risk development process, enables a more 
stable development program that can adapt to changes. 
 




PCAD—Ascent/Descent RCS Design Deliverables 
NGST RCS Contract 4th Qtr FY07 Complete workhorse testing of RCS concept. Test Report 
Aerojet RCS Contract 1st Qtr FY08 Deliver 4 Aerojet 100-lbf RCS engines (Contract Option 3) 
Igniter Duration Testing  
(Duration and Wide Operating Range) 
1st Qtr FY08 Vacuum ignition pulse (100,000+) duration testing  
High Area Ratio Testing 3rd Qtr FY08 Vacuum testing of a single engine to obtain performance data 
and benchmark data to examine kinetics models in existing 
analytical tools 
Spark Plug Durability 4th Qtr FY08 Heat transfer analysis and thermal stability analysis and test data 
of current insulating materials in LOx/LCH4 environment 
100-lbf LOx/LCH4 RCS Thruster Sea Level 
Testing 
4th Qtr FY08 Sea level testing over a range of propellant inlet conditions 
100-lbf LOx/LCH4 RCS Thruster APSTB 1st Qtr FY09 Vacuum testing of a 3 thruster reaction control box in a CEV 
configuration 
Exciter Breadboard demonstration 3rd Qtr FY09 Breadboard testing of capacitive and/or inductive discharge 
Ignition proof-of-concept (PoC) exciter designs  
100-lbf LOx/LCH4 RCS Thruster Vacuum 
Testing 
4th Qtr FY09 Thermal vacuum testing over a range of propellant inlet 
conditions 
LOx/LCH4 RCS Thruster APSTB 4th Qtr FY11 Testing of RCS engines and main engine simulator in lunar 
lander APSTB configuration. 
PCAD—Ascent Main Engine Deliverables 
KTE Workhorse Testing 3rd Qtr FY07 Complete sea level workhorse testing of 7.5K-lbf LOx/LCH4 main 
engine concept. Test data report. 
KTE Contract 4th Qtr FY07 Complete contract base period with PDR for 3.5K-lbf LOx/LCH4 
prototype Ascent Main Engine. Workhorse test date and PDR 
level engine design. 
ATK Contract 4th Qtr FY07 Complete contract base period with PDR for 3.5K-lbf LOx/LCH4 
prototype. Ascent Main Engine. Workhorse test date and PDR 
level engine design. 
PWR Heated Tube SAA 4th Qtr FY07 Complete testing with super heated gaseous methane and 
subcooled liquid methane - Test Results. 
Workhorse vacuum testing 1st Qtr FY09 Complete vacuum workhorse testing of LOx/LCH4 main engine 
concept. Test data report 
ATK Workhorse Testing 3rd Qtr FY11 Complete sea level workhorse testing of 7.5K-lbf LOx/LCH4 main 
engine concept. Test data report. 
Prototype engine demonstration 1st Qtr FY12 Complete design, development, fabrication and vacuum testing of 
a lunar lander prototype ascent engine. 
                                                          
3CSA is part of the Cx Technology Insertion Strategy document, CxP 70079 
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E. Other Technology Projects 
Other GRC ETDP Projects have enjoyed some success following the lead of PCAD. At the time of this writing, a 
Power Risk Workshop is planned for late August 2007 to identify the power technology risks for the Energy Storage 
and the Fission Surface Power Projects. This risk workshop and risk mitigation identification process will enable 
more rigorous integrated schedules and CSA’s with the Lander, EVA, and various Lunar Surface Systems. The Dust 
Management Project is in formulation and is planning to utilize this process.  
VII. Summary 
Historically it has been difficult to successfully infuse new technologies into flight systems. The Exploration 
Program, with the help of the Architecture Study teams, the ETDP and the Constellation Program, has developed a 
method to prioritize and manage the technology portfolio for the Agency. At a technology project level, this paper 
showed the details of an effective technology infusion process that was used by the ETDP PCAD Project, and is 
now in use by other technology projects. The driving process is based on rigorous risk assessments, which change 
only when the overall architecture changes, enabling some level of stability in the process to be able to 
accommodate the typical perturbations of most NASA programs, including budget fluctuations.  
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